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THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

   
      GLADE CREEK SEDIMENT REMOVAL
         *  CONTINUING TO EXCAVATE, STABILIZE AND PLACE GLADE CREEK    
             SEDIMENTS IN THE CAMU      

      WETLAND AREA
         *  CONTINUING TO  SURVEY WEST HALF OF AREA
         *  CONTINUING TO  EXCAVATE AND STOCKPILE TOP 1 FOOT OF SOIL ON EAST HALF  

      MISCELLANEOUS
         *  DUE TO THE AMOUNT OF RAIN RECEIVED, GLADE CREEK EXCAVATION & BACKFILL 
             WAS SUSPENDED ON WEDNESDAY, MAY 10TH
         *  CONTINUING TO EXAMINE AND MAINTAIN EROSION AND SEDIMENTATION CONTROLS
         *  CONTINUING TO DO DAILY PERIMETER AND WORK SITE AIR MONITORING TO 
             INSURE NO ACTION LEVELS ARE EXCEEDED  

SURVEYORS MARKING THE 
LAYOUT OF THE WEST HALF OF 
THE NEW  WETLAND AREA

PLACING BORROW PIT MATERIAL 
TO BACKFILL THE CREEK 
SEDIMENT EXCAVATION

PLACING BORROW PIT SOIL INTO 
HEAVY HAULER TO BE 
TRANSPORTED TO GLADE CREEK 
FOR BACKFILL  

INSTALLING THE WEST CULVERT 
IN FRONT OF THE CAMU

GLADE CREEK UPSTREAM OF 
STATION 33+50

WATER CROSSING THE ACCESS 
ROAD TO THE POND


